

IT Asset Refresh - System & Server #17804

WAF - Website Security Implementation

03/02/2020 02:59 PM - Mohd Heiry Fadzilly Saman

Status:	Closed	Start date:	03/02/2020
Priority:	High	Spent time:	0.00 hour
Assignee:	Mohd Heiry Fadzilly Saman		
Category:			
Description			
Implement Website security for 5 website:			
1. Corporate website			
2. iLMS			
3. Membership portal			
4. e-Library			
5. Aitri			

History

#1 - 03/02/2020 03:20 PM - Mohd Heiry Fadzilly Saman

- Priority changed from Normal to High

1. Request quotation - done
2. Comparison for technical & price - done
3. Prepared PR and get CEO approval - done
4. Prepared PO and get CEO approval - in progress

#2 - 04/06/2020 01:57 PM - Mohd Heiry Fadzilly Saman

1. received invoice - done
2. invoice complete signature - done
3. send document to acc dept. done
4. waiting payment to vendor

#3 - 02/19/2021 11:47 AM - Redmine Admin

- Status changed from In Progress to Closed